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March 9, 1998

~~ Dear Mr. Kinser:
Monthly Progress Report - February 1998

West Lake (Bridgeton^ T.andfill. Operable TTnit 7 PTH7S

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Water Management Consultants, Inc. (WMCI)
has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress
report describes activities conducted in February 1998.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress report was submitted to EPA.

H. VALIDATED RESULTS RECEIVED

No validated data were received in February.

IH. WORK PLANNED DURING MARCH AND APRIL 1998

The Baseline Risk Assessment will continue. The first Baseline Risk Assessment deliverable is due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report.

TV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICD7ATED MATERIAL DELAYS

No material problems or delays were encountered in February and none are anticipated for March or
April.
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated
Project Coordinator, or the undersigned.

Sincerely,

WATER MANAGEMENT CONSULTANTS, INC.

Ward E. Herst, CPHG, CEM
Operations Manager

WEH/cg
cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne

Doug Borro - Allied Waste Industries, Inc.
Rod Bloese - Allied Waste Industries, Inc.
Jalal El-Jayyousi - Missouri Department of Natural Resources
Matt Kingsley - Allied Waste Industries, Inc.
Paul Rosasco - Engineering Management Support, Inc.
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